VIII: Appendix: DELIVERABLES IN PROGRESS OVER 30 DAYS LATE
asof: 4/1/2002

Task Order Name Deliv ID Deliverable Name Due Date Price Mod Partner Owner Current Ownership
SFA Owner: [Jim Lynch
SFA Sponsor:
TO 61 M3- CFO Transformation Support 61.2.2a Facilities Management Plan - Revision 1 1/31/2002 $39,282.88 |Bob Malloy
TO 61 M3- CFO Transformation Support 61.1.12d [Option 3 -Monthly SLA Metrics & Monthly Status| 3/7/2001 $150,202.51 |Bob Malloy
Reports
Total Value:  $189,485.39
SFA Owner: [Johan Bos-Beier
SFA Sponsor: [John Reeves
TO 73-R1 Lender Payment Process Redesign (TO |73.1.2 Lender Payment Process Development Sign-Of 12/21/2001 $528,517.18 |Reggie Ewing Reggie Ewing
73)
TO 73-R1 Lender Payment Process Redesign (TO [73.1.3 Lender Payment Process Testing Acceptance 2/22/2002 $486,630.42 |Reggie Ewing Reggie Ewing
73)
Total Value:  $1,015,147.60
SFA Owner: [Sybil Phillips
SFA Sponsor: [Jennifer Douglas/Kay Jacks
TO 64-SFA Process Review Analysis 64.1.6 Loan Consolidation Assessment 1/24/2002 $43,518.89 |Eric Stackman Mod Partner
TO 64-SFA Process Review Analysis 64.1.5 Loan Servicing Assessment 1/24/2002 $49,361.86 |Eric Stackman Mod Partner
TO 64-SFA Process Review Analysis 64.1.1 Debt Collections Management Assessment 1/24/2002 $49,702.42 |Eric Stackman Mod Partner
Total Value:  $142,583.17
Current Ownership:
SFA-Currently with SFA, Mod Partner-Currently with Mod Partner Team, S/M-Currently with SFA and Mod Partner for discussion
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